
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/26/2001

ESTIMATE SUMMARY 16:02:38

CONTID: C13517         ESTIMATE NO: 0007 PROG 1999

PCN: 13517-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

OVERLAY FROM SOCIETY TURN TO PLACERVILLE PERCENT TIME:

PROJECT NO: STA 145A-029                  

OVERLAY SH 145 FROM SOCIETY TURN TO PLACERVILLE

NAME OF ROAD: SH 145

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 12/01/2001 DATE TIME STARTED 04/04/2001

BOX 61 DATE LET 01/25/2001 DATE WORK BEGAN 04/04/2001

TRINITY RANCH ROAD DATE AWARDED 02/14/2001 DATE TIME STOPPED 12/01/2001

 DATE CONTRACT EXECUTED 03/07/2001 DATE ACCEPTED 12/01/2001

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/04/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,300,195.37 PARTICIPATING $ $ 163,394.71

AWARD PROJECT AMT: 3,826,244.46 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -117.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.60

WORK DAYS

WORK DAYS

99.30%

30,142.92

163,394.71

163,394.71

163,277.68

$

$

$

$

4,270,052.45

0.00

4,270,052.45

0.00

4,270,052.45

-11,690.93

0.00

4,258,361.52

0.00

AMOUNT DUE 4,258,361.52 163,277.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 163,277.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

123.5 TIME ALLOW: 124

ORIG TIME ALLOW: 85
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 TREE TRIMMING 38.000

0.000

202-00011  
 

38.000

EACH

600.00000 22,800.0038.000

0.00

0010 *REMOVAL OF PIPE 742.000

11.000

202-00035  
 

753.000

LF  

20.00000 15,060.00753.000

220.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 2,789.000

0.000

202-00240  
 

2,829.000

SY  

2.51000 7,000.392,789.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 8,515.000

0.000

202-01130  
 

8,515.000

LF  

2.00000 17,030.008,515.000

0.00

0025 *REMOVAL OF END ANCHORAGE 8.000

0.000

202-01300  
 

8.000

EACH

1.55000 12.408.000

0.00

0030 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,702.000

-26.000

203-00010  
 

1,676.000

CY  

12.50000 20,950.001,676.000

-325.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 192.620

0.380

203-00060  
 

193.000

CY  

14.00000 2,702.00193.000

5.32

0045 *MUCK EXCAVATION 3,379.800

22.200

203-00100  
 

3,402.000

CY  

15.00000 51,030.003,402.000

333.00

0050 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

60.00000 0.000.000

0.00

0055 BLADING 12.000

0.000

203-01500  
 

12.000

HOUR

80.00000 960.0012.000

0.00
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 POTHOLING 11.500

87.500

203-01597  
 

99.000

HOUR

80.00000 7,920.0099.000

7,000.00

0065 *STRUCTURE BACKFILL (FLOW-FILL) 2,116.750

3.250

206-00065  
 

2,120.000

CY  

42.00000 89,040.002,120.000

136.50

0070 *FILTER MATERIAL (CLASS C) 0.000

0.000

206-00530  
 

0.000

CY  

18.00000 0.000.000

0.00

0075 *EROSION BALES (WEED FREE) 100.000

0.000

208-00011  
 

100.000

EACH

20.00000 2,000.00100.000

0.00

0080 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

6.00000 0.000.000

0.00

0085 SEEDING (NATIVE) 0.000

5.000

212-00006  
 

5.000

ACRE

1,500.00000 7,500.005.000

7,500.00

0090 *AGGREGATE BASE COURSE (SPECIAL) 842.140

0.140

304-09014  
 

842.280

TON 

23.80000 20,046.26842.280

3.33

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 181.084

0.000

403-00720  
 

480.340

TON 

100.00000 18,108.40181.084

0.00

0100 FURNISH HOT BITUMINOUS PAVEMENT 3,000.450

0.000

403-09500  
 

3,000.450

TON 

31.00000 93,013.953,000.450

0.00

0105 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 32,880.060

0.100

403-34701  
 

32,883.160

TON 

38.98000 1,281,668.6432,880.160

3.90

0110 *HEATING AND REMIXING TREATMENT 150,976.000

26,643.000

405-00100  
 

177,619.000

SY  

3.07000 545,290.33177,619.000

81,794.01
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,959.240

43.170

411-03352  
 

2,002.410

TON 

196.25000 392,972.962,002.410

8,472.11

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 6,574.000

0.000

411-10255  
 

6,574.000

GAL 

0.85000 5,587.906,574.000

0.00

0125 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.30000 0.000.000

0.00

0130 *RECYCLING AGENT 3,342.000

0.000

411-90040  
 

3,342.000

GAL 

1.20000 4,010.403,342.000

0.00

0135 *RIPRAP (18 INCH) 1,585.960

-165.960

506-00218  
 

1,420.000

CY  

36.00000 51,120.001,420.000

-5,974.56

0140 *RIPRAP (24 INCH) 145.000

547.000

506-00224  
 

692.000

CY  

40.00000 27,680.00692.000

21,880.00

0145 *STRUCTURAL STEEL (GALVANIZED) 0.000

2,106.000

509-00001  
 

2,106.000

LB  

2.50000 5,265.002,106.000

5,265.00

0150 *CONCRETE CLASS B (WALL) 130.250

-2.950

601-01050  
 

127.300

CY  

385.00000 49,010.50127.300

-1,135.75

0155 *REINFORCING STEEL 9,453.750

15.250

602-00000  
 

9,469.000

LB  

1.30000 12,309.709,469.000

19.83

0160 *12 INCH CORRUGATED STEEL PIPE 0.000

300.000

603-10120  
 

300.000

LF  

32.00000 9,600.00300.000

9,600.00

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,744.000

1,087.000

606-00301  
 

9,831.000

LF  

11.25000 110,598.759,831.000

12,228.75
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

965.00000 3,860.004.000

0.00

0175 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000

0.000

606-02001  
 

10.000

EACH

1,365.00000 13,650.0010.000

0.00

0180 *CURB TYPE 6 (SECTION M) 3,544.000

886.000

609-60011  
 

4,430.000

LF  

7.00000 31,010.004,430.000

6,202.00

0185 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

20.00000 0.000.000

0.00

0190 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

22.00000 0.000.000

0.00

0195 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

26.00000 0.000.000

0.00

0200 *EMBANKMENT PROTECTOR TYPE 3 11.000

0.000

615-00030  
 

11.000

EACH

225.00000 2,475.0011.000

0.00

0205 *18 INCH CULVERT PIPE 95.000

0.000

617-00018  
 

95.000

LF  

38.00000 3,610.0095.000

0.00

0210 *30 INCH CULVERT PIPE 105.000

0.000

617-00030  
 

105.000

LF  

45.00000 4,725.00105.000

0.00

0215 *36 INCH CULVERT PIPE 607.000

23.000

617-00036  
 

630.000

LF  

50.00000 31,500.00630.000

1,150.00

0220 *42 INCH CULVERT PIPE 1,139.500

-73.500

617-00042  
 

1,066.000

LF  

65.00000 69,290.001,066.000

-4,777.50
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *48 INCH CULVERT PIPE 284.000

53.000

617-00048  
 

337.000

LF  

80.00000 26,960.00337.000

4,240.00

0230 *72 INCH CULVERT PIPE 76.000

0.000

617-00072  
 

76.000

LF  

165.00000 12,540.0076.000

0.00

0235 *CONSTRUCTION SURVEYING 0.800

0.200

625-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

8,000.00

0240 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

226,130.00000 226,130.001.000

0.00

0245 *PAVEMENT MARKING PAINT 1,296.000

-423.000

627-00001  
 

873.000

GAL 

15.00000 13,095.00873.000

-6,345.00

0250 *EPOXY PAVEMENT MARKING 816.000

57.000

627-00005  
 

873.000

GAL 

53.00000 46,269.00873.000

3,021.00

0255 *FLAGGING 9,208.750

0.250

630-00000  
 

9,209.000

HOUR

26.00000 239,434.009,209.000

6.50

0260 *PILOT CAR OPERATION 204.000

16.000

630-00001  
 

220.000

HOUR

37.00000 8,140.00220.000

592.00

0265 *UNIFORMED TRAFFIC CONTROL 10.000

0.000

630-00003  
 

10.000

HOUR

3.00000 30.0010.000

0.00

0270 *TRAFFIC CONTROL INSPECTION 43.000

4.000

630-00007  
 

47.000

DAY 

125.00000 5,875.0047.000

500.00

0275 *TRAFFIC CONTROL MANAGEMENT 103.000

0.000

630-00012  
 

103.000

DAY 

375.00000 38,625.00103.000

0.00
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *FLASHING BEACON (PORTABLE) 2.700

1.300

630-80001  
 

4.000

EACH

1,045.00000 4,180.004.000

1,358.50

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.400

630-80341  
 

4.000

EACH

55.00000 220.004.000

22.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.200

5.800

630-80342  
 

58.000

EACH

80.00000 4,640.0058.000

464.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

100.00000 400.004.000

40.00

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.000

630-80357  
 

0.000

EACH

1,825.00000 0.000.000

0.00

0305 *DRUM CHANNELIZING DEVICE 256.500

28.500

630-80360  
 

285.000

EACH

42.00000 11,970.00285.000

1,197.00

0310 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

1.000

630-80363  
 

10.000

EACH

68.00000 680.0010.000

68.00

0315 *CONCRETE BARRIER (TEMPORARY) 5,580.000

620.000

630-80370  
 

6,200.000

LF  

25.00000 155,000.006,200.000

15,500.00

0320 *TRAFFIC CONE 270.000

30.000

630-80380  
 

300.000

EACH

10.00000 3,000.00300.000

300.00

0325 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

6,500.00000 0.000.000

0.00

0330 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

0.000

L S 

7,500.00000 0.000.000

0.00
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

15,000.00000 30,000.002.000

0.00

0335 MATERIAL ALLOWANCE PAY STOCKPILE PORTABLE TEMPORARY 
SIGNAL

0.000

0.000EACH

7,500.00000 0.000.000

0.00

0340 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ASPHALT PAVEMENT INCENTIVE 52,067.320

0.010

700-70012  
 

52,067.330

F A 

1.00000 52,067.3352,067.330

0.01

0350 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0355 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 8,961.600

0.000

700-70025  
 

8,961.600

F A 

1.00000 8,961.608,961.600

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 VAR MESG SIGN TO INSURE, MAINTAIN, AND MOVE VMS BOARDS 4.000

0.000

614-10120  
 

4.000

EACH

1,250.00000 5,000.004.000

0.00

0410 PORT TRAF SPEED MONITOR 132.300

-2.300

630-80368  
 

130.000

DAY 

20.00000 2,600.00130.000

-46.00

0415 END ANCHOR (ET-2000) MCR LINE ITEM #3 = SITEMANAGER CO
#7

2.000

0.000

606-02002  
 

2.000

EACH

2,055.00000 4,110.002.000

0.00
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0420 *ADDED ITEM (EACH)/ JET CLEAN PIPES 21.000

0.000

900-00007  
 

21.000

EACH

2,695.00000 56,595.0021.000

0.00

0425 ADDED ITEM (TON)/ 6" RIP RAP ON KEYSTONE 785.160

1.000

900-00024  
 

786.160

TON 

30.00000 23,584.80786.160

30.00

0430 *ADDED ITEM (EACH)/ INLET D (SPEC) 6.000

0.000

900-00007  
 

6.000

EACH

8,129.41000 48,776.466.000

0.00

0435 ADDED ITEM (EACH)/ TYPE D (GRATE ONLY) 0.000

7.000

900-00007  
 

7.000

EACH

960.00000 6,720.007.000

6,720.00

0440 ADDED ITEM (TON)/ ABC (SPECIAL, EXTRA) 5,190.200

0.470

900-00024  
 

5,190.670

TON 

28.50000 147,934.105,190.670

13.40

0480 ADDED ITEM (DOLLAR)/ -450.000

0.000

900-00006  
 

0.000

DOL 

0.00000 0.00-450.000

0.00

0485 ADDED ITEM (DOLLAR)/ -450.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 -450.00-450.000

0.00

0490 ADDED ITEM (LUMP SUM)/ FOREST SERVICE PARKING LOT 
PAINT

0.000

0.000

900-00014  
 

0.000

L S 

1,647.00000 0.000.000

0.00

0495 ADDED ITEM (DOLLAR)/ $ REDUCTION FOR TYPE 3 GUARDRAIL,
POSTS OUT OF PLUMB & TWIST

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LACK OF DEPTH
HEATER REMIX

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0505 ADDED ITEM (LUMP SUM)/ REMOVE ROCK/KEYSTONE HILL 0.000

0.000

900-00014  
 

0.000

L S 

4,612.00000 0.000.000

0.00
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0510 ADDED ITEM (DOLLAR)/ $ REDUCTION FOR TYPE 3 GUARDRAIL,
POSTS OUT OF PLUMB & TWIST

0.000

-3,900.000

900-00006  
 

-3,900.000

DOL 

1.00000 -3,900.00-3,900.000

-3,900.00

0515 ADDED ITEM (EACH)/ PRICE REDUCTION FOR LACK OF MILLING
DEPTH ON HEATER REMIX

0.000

-27,264.520

900-00007  
 

-27,264.520

EACH

1.00000 -27,264.52-27,264.520

-27,264.52

0520 ADDED ITEM (LUMP SUM)/ REMOVE LARGE ROCK/KEYSTONE HILL 0.000

1.000

900-00014  
 

1.000

L S 

4,612.00000 4,612.001.000

4,612.00

0525 ADDED ITEM (LUMP SUM)/ PAINTED FOREST SERVICE PARKING 
LOT

0.000

1.000

900-00014  
 

1.000

L S 

1,647.00000 1,647.001.000

1,647.00

0530 ADDED ITEM (LUMP SUM)/ EXTRA WORK FOR HAND PLACING 
RIPRAP

0.000

1.000

900-00014  
 

1.000

L S 

3,017.88000 3,017.881.000

3,017.88

0535 HBP (GR SX) (75) SPEC. CLARIFICATION FOR HEATER REMIX 
VIRGIN HBP ADMIX AC PAY

0.000

0.000

403-34701  
 

0.000

TON 

0.00000 0.000.000

0.00

2222 ADDED ITEM (DOLLAR)/ ASPHALT SPECIALISTS 0.000

0.000

900-00006  
 

0.000

DOL 

29,935.55000 0.000.000

0.00

CAT 4,231,607.23163,394.714,261,750.17CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. L-04-B 

0370 *REMOVAL OF BRIDGE RAILING 171.000

0.000

202-00425  
 

171.000

LF  

19.10000 3,266.10171.000

0.00

0375 *WATERPROOFING (MEMBRANE) 228.000

0.000

515-00120  
 

228.000

SY  

19.55000 4,457.40228.000

0.00

0380 *BRIDGE RAIL TYPE 10R 171.000

0.000

606-11010  
 

171.000

LF  

62.70000 10,721.70171.000

0.00

CAT 18,445.200.0018,445.20CURRENT AMT0300 $ $ $
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PCN: 13517-BID    ESTIMATE RUN 12/26/2001

PROJECT: STA 145A-029                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:02:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0390 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0395 FIELD LABORATORY (STATE FURNISHED) 0.000

0.000

620-00015  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0400 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 4,270,052.43163,394.71$4,300,195.37$CURRENT AMTPROJECT TOTAL


